



Progressive Fundraising - Secure Card Vault and Fulfillment Tool

STATEMENT OF WORK

Delivered to: Doug Beers
Client: Progressive Fundraising
Date: July 13, 2026

[01. Project Overview](#)

[02. Scope](#)

[Phase 1A: Fulfillment Source Validation and Merchant Configuration](#)

[Production Application Foundation](#)

[Fulfillment Request Workflow](#)

[Digital Card Vault and Inventory Management](#)

[Merchant-Specific Fulfillment and Customer-Ready Files](#)

[Order Activity History and Operational Visibility](#)

[Migration, Training, and Launch](#)

[Deliverables](#)

[03. Tentative Timeline](#)

[04. Assumptions](#)

[05. Risks](#)

[06. Out of Scope](#)

[07. Project Terms](#)

[08. Approvals](#)

01. Project Overview

Redstamp and Progressive completed discovery into the current digital gift card order and fulfillment workflow. The discovery process showed that Progressive's current approach works because the team has built practical workarounds over time, but the workflow is difficult to operate, difficult to hand off, and increasingly risky as order volume and merchant complexity grow.

Today, digital gift card fulfillment depends on a mix of WordPress/Formidable order intake, email, spreadsheets, Google Drive folders, Lloyd's scripts, manual file preparation, encrypted file delivery, and team knowledge held by specific people. Digital card data is cash-equivalent, so the current reliance on spreadsheets, local scripts, and manual file handling creates operational and security risk.

This Statement of Work covers the recommended first build: a **Secure Card Vault and Fulfillment Tool**. The goal is to give Progressive one secure internal system for tracking pending digital gift card orders, digital card inventory, inventory allocation, customer-ready export files, fulfillment status, and order activity.

This first build is intended to make the internal fulfillment workflow more secure, visible, repeatable, and manageable for Progressive's team. It is not intended to replace the full customer-facing ordering experience, process payments, automate QuickBooks, or introduce direct recipient delivery in Phase 1.

Across all merchants, the vault normalizes incoming inventory to a single canonical card record, so that regardless of which merchant or file a card arrives in, it is stored, allocated, and exported through one consistent internal workflow. This keeps day-to-day fulfillment simple for Progressive's team while preserving full visibility into where each card came from and how it was used.

02. Scope

Phase 1A: Fulfillment Source Validation and Merchant Configuration

Redstamp will begin with a focused kickoff and production planning process to confirm the working details needed to turn the discovery recommendation and prototype requirements into a Phase 1 internal production application suitable for Progressive's digital gift card fulfillment workflow. Implementation of merchant-specific outputs depends on completing this milestone.

This includes:

- Confirming Progressive's Phase 1 admin users, permission levels, and who can view or manage card data.
- Confirming the order fields, payment-status values, fulfillment-status values, and closed-order rules needed for the first build.
- Reviewing representative order examples, merchant inventory files, Lloyd's scripts/templates, and known-good customer-ready files.
- Confirming the file formats and fulfillment patterns for Progressive's current active merchants.
- Confirming the preferred import format for adding digital gift card inventory to the vault.
- Confirming the preferred export format for customer-ready files.
- Confirming production hosting, access, backup, and launch requirements.

Production Application Foundation

Redstamp will design and build a secure internal web application for Progressive's team to manage digital gift card fulfillment.

This includes:

- A Phase 1 internal production application suitable for Progressive's digital gift card fulfillment workflow.
- Authenticated access for Progressive staff.
- Role-based permissions for staff who need different levels of access.
- Separate staging and production environments.
- Managed production database setup.
- Field-level encrypted storage for sensitive card fields such as card numbers, PINs, URLs, or access codes.
- Secure environment configuration for credentials and secrets.
- Basic application logging and production backup configuration.
- Recorded activity for security-sensitive actions agreed during production planning.
- A simple visual interface aligned with Progressive's operational needs and brand familiarity.

The application and its database will run on managed cloud hosting — currently Render (render.com) — rather than a server maintained in Progressive's office, keeping the environment managed, backed up, and reliably available without on-site hardware. Hosting is billed monthly as a third-party pass-through cost — currently anticipated at approximately USD \$25/month for the Render Pro service (plus compute usage) and roughly USD \$6/month for the card-vault database — with exact monthly totals confirmed closer to production deployment.

Fulfillment Request Workflow

Redstamp will build the core fulfillment request workflow so Progressive can see and manage the digital gift card orders that need fulfillment.

This includes:

- A dashboard view of open fulfillment work.
- A request list with search, filtering, and clear status indicators.
- Request detail pages showing customer, order, line-item, payment, allocation, export, and fulfillment information.
- Manual/admin request creation for ad hoc digital gift card orders that do not originate from the public website.
- A lightweight handoff from the existing WordPress/Formidable order flow into pending vault requests, or an agreed fallback intake method if the current website cannot support a clean handoff within Phase 1.
- Manual payment-status updates so Progressive can mark an order as paid and ready to fulfill.
- Open and closed request states.
- Void, archive, delete, or close actions with appropriate confirmation, recorded activity, and card return handling.

The Phase 1 workflow is expected to preserve Progressive's current payment and invoice process. The vault will track whether an order is ready to fulfill, but it will not process payments or create QuickBooks invoices.

Digital Card Vault and Inventory Management

Redstamp will build the Digital Card Vault so Progressive can store and manage digital gift card inventory in one secure system.

This includes:

- Digital card inventory organized by merchant, denomination, source, status, and use.
- Inventory counts by merchant and denomination so staff can see what is available before fulfilling an order.
- Searchable merchant and denomination views, and a simple inventory summary export (CSV).
- CSV-based import for adding digital card inventory to the vault.
- Validation rules for required import fields.
- Available, allocated, delivered/used, and unavailable status handling.
- Allocation of available cards to paid fulfillment requests.
- Prevention of accidental over-allocation.

- Return of allocated cards to available inventory when a request is voided, archived, deleted, or reversed before fulfillment.

Merchant-Specific Fulfillment and Customer-Ready Files

Redstamp will support Progressive's current merchant fulfillment by normalizing each card to a small set of credential patterns rather than building a separate format for every merchant: a claim code (e.g., Amazon); a URL with a secret or challenge code (most CashStar merchants); a URL only (e.g., Fairmont, Winners); a URL with an account number and PIN (e.g., PC / Loblaws); and card numbers that require a generated barcode or card artifact (e.g., Chapters). Adding a new merchant whose card fits one of these existing patterns is not a change order, but it does involve a small amount of back-end setup on Redstamp's side — configuring the new merchant, mapping its file, and running an end-to-end test to validate it before the merchant goes live. For that reason, a new vendor's inventory should be set up and validated with Redstamp before it is loaded into the vault rather than imported directly, and routine merchant additions of this kind are handled under the ongoing Support and Maintenance agreement. A vendor changing the columns or layout of an existing merchant's file is absorbed by the import mapping step and needs no additional work. A change order applies only where a new merchant introduces a genuinely new credential type that none of the existing patterns cover.

This includes:

- Preparing customer-ready files for fulfilled digital gift card orders.
- Supporting the agreed Phase 1 merchant-specific file requirements where Progressive provides current examples, templates, or scripts.
- Replacing or standardizing existing manual file preparation where feasible within Phase 1.
- Generating agreed Phase 1 card files or PDFs where the required data, template, business rules, and acceptance examples are clearly supplied and approved.
- Tracking when a customer-ready file has been created for an order.

Walmart is handled as an on-demand activation merchant: Progressive holds no pre-purchased Walmart inventory, and activation and card creation happen together at fulfillment time. When a Walmart order is ready to fulfill, the vault prepares the Walmart/Fiserv activation work file, a Progressive team member runs the activation externally, and the returned live cards are imported back into the vault, allocated to the order, and packaged alongside any other merchants in that order. Phase 1 does not include automating third-party merchant websites, activation portals, login-based merchant workflows, the Walmart/Fiserv activation itself, or monthly reconciliation unless those items are added through a change order.

Phase 1 does not assume Redstamp can validate whether every card is active, redeemable, or carrying the expected balance. If a merchant provides a reliable validation method, Redstamp can assess whether that should be added to the workflow through a separate scope decision.

Order Activity History and Operational Visibility

Redstamp will add order activity records so Progressive can see what happened to each request over time.

This includes activity records for:

- Request creation.
- Payment-status changes.
- Digital card inventory imports.
- Card allocation.
- Customer-ready file creation.
- Request closeout.
- Request deletion or reversal.
- Cards returned to available inventory.
- Support requests and follow-up notes recorded against an order.
- Other security-sensitive actions agreed during production planning.

These records are intended to help Progressive understand fulfillment status, troubleshoot support questions, and reduce reliance on memory or informal notes.

Migration, Training, and Launch

Redstamp will support Progressive through setup, training, and launch of the Phase 1 system.

This includes:

- Setting up staging and production environments.
- Loading agreed test data into staging.
- Supporting one agreed initial import batch of current digital card inventory into production after Progressive has normalized it to the approved format.
- Testing the fulfillment workflow with Progressive using realistic order examples.
- Hands-on training for the Progressive team members who will use the vault.
- Basic handoff documentation covering key workflows.
- Launch support during the agreed initial go-live period.

Deliverables

Redstamp will deliver:

- Secure Card Vault and Fulfillment Tool production application.

- Fulfillment dashboard, request list, request detail, and closed request views.
- Manual/admin digital order creation.
- Lightweight WordPress/Formidable order handoff into pending vault requests, or an agreed fallback intake method if a clean handoff is not technically feasible within Phase 1.
- Digital Card Vault with merchant, denomination, quantity, source, status, and allocation tracking.
- CSV import workflow for digital card inventory.
- Inventory allocation workflow for paid digital gift card orders.
- Customer-ready file creation for the agreed Phase 1 merchant patterns.
- Order activity records for key fulfillment and security-sensitive actions.
- Staging and production setup.
- One agreed initial inventory import batch.
- Progressive team training and handoff documentation.

03. Tentative Timeline

Project begins upon signature of SOW. Resourcing is guaranteed by Redstamp for a period of 2 business days from the date the SOW is sent. After this period, Redstamp may need to reassess availability and the timeline may be impacted as a result.

The estimated timeline for this project is **6-8 weeks from kickoff**, assuming timely access, decisions, source materials, and feedback from Progressive.

Deliverable	Target Date
Kickoff and production planning Confirm users, permissions, fields, statuses, sample orders, inventory formats, merchant patterns, and production requirements.	Week 1
Working V1 build Build the core admin application, request workflow, card vault, inventory import, allocation, and customer-ready file workflow using test data.	Weeks 2-4
Website handoff and merchant workflow setup Connect or import website-created pending orders and configure agreed merchant-specific file patterns.	Weeks 3-5
Security hardening and production setup Configure authentication, permissions, encrypted sensitive fields, staging/production environments, backups, and production settings.	Weeks 5-6
Migration, QA, training, and launch prep	Weeks 7-8

Import initial inventory, test realistic workflows, train Progressive staff, prepare launch, and support go-live.	
---	--

* The timeline is based on a 48-hour turnaround time for all responses and feedback on deliverables. The above timeline is subject to change and could be impacted due to delays in receiving content, assets, approvals, feedback, or payment.

04. Assumptions

- All existing content and systems access required will be provided to Redstamp at project kickoff including representative order examples, merchant inventory files, current scripts/templates, and known-good customer-ready outputs at the start of the project.
- The Progressive Fundraising team will be available for efficient feedback and approvals.
- Progressive will designate a primary point of contact for consolidated feedback and project decisions.
- This SOW includes one (1) round of iteration. Additional rounds of feedback and iterations will be billed at \$160 CAD plus tax per hour.
- The estimate is subject to change based on any alterations to the scope. Any additional requests will be deemed outside the scope of this estimate and will require a formal change request. A revised estimate and timeline will be provided for approval before work is initiated.
- Regular check-ins will be scheduled throughout the duration of the project.
- The client will be responsible for the costs of any third-party hosting, software, plugins, licenses, or other pass-through costs not included in the Project Fee.
- If a client milestone or deliverable – such as content, assets, approvals, client revisions, or payment – is delayed more than 5 business days past the deadline requested by Redstamp, the project will be considered on hold, and [Client] will be informed that work is halted. Depending on how long the hold lasts for, there may be additional hours needed to restart the project which will be billed at \$160 CAD per hour. Once the deliverable is received, the project will be rescheduled according to Redstamp's workload and availability.
- Progressive will provide safe test data for staging and testing. Real card data will not be used in preview or test environments unless both teams explicitly agree to the controls.
- Progressive will identify the staff members who need access to the vault and approve their permission levels.
- The existing WordPress/Formidable order flow will remain in place during Phase 1.
- Payment processing will remain external to the vault.
- QuickBooks invoice creation and accounting workflows will remain manual in Phase 1.

- Payment status in the vault will be updated manually by Progressive staff unless a future integration is approved.
- The website order handoff assumes the current WordPress/Formidable setup can expose the needed order information through a practical technical path.
- If the current website cannot support the expected handoff cleanly, Redstamp will recommend a simpler fallback such as scheduled import, manual import, or copy/paste-assisted intake.
- Initial inventory migration is limited to one agreed import batch and assumes Progressive can provide current digital inventory in an approved importable format or assist with cleanup.
- Merchant-specific file creation is limited to the agreed Phase 1 set where Progressive provides current examples, rules, templates, scripts, and acceptance examples.
- Progressive will remain responsible for confirming merchant card validity, activation status, and balances unless a specific validation workflow is added to scope.
- Progressive will continue to be responsible for secure handling of exported files after they leave the vault, including storage, transmission, access controls, and any customer delivery process outside the application.

05. Risks

The following are identified as potential risks for this project.

Risk	Mitigation Strategy
Client feedback delay: Should the Client's team be delayed in providing necessary feedback to Redstamp, this could cause a blockage on the project, where we would be unable to move forward until feedback is received.	Should there be delays on this front, the overall project timeline will be shifted. Redstamp offers regular check-in meetings and calls with our clients, and keeps a clear line of communication between our teams.
Impact on budget and timeline from scope changes	Redstamp offers regular check-in meetings and calls with our clients, and keeps a clear line of communication between our teams.
Direction or feedback from the Client's partner agencies may be misaligned with our understanding of the Client's objectives.	Redstamp will ensure that any perceived misalignments or items needing clarification with the partner agency are addressed quickly and proactively. If alignment is not met, Redstamp will

	escalate to the Client for clarification and final alignment.
Required materials delayed: Should the Client's team be delayed in providing Redstamp with the content required to deliver the scoped deliverables, Redstamp would be unable to move the work forward.	Should there be delays in providing Redstamp with the necessary content to produce the scoped deliverables the timeline may be shifted. Redstamp offers regular check-in meetings and calls with our Clients, and keeps a clear line of communication between our teams.
Sensitive card data: digital gift cards are cash-equivalent.	Redstamp will build security controls into the application, including authenticated access, role-based permissions, encrypted sensitive fields, restricted production access, and activity records for sensitive actions. Progressive will also need clear staff rules for who can access card data and how customer-ready files are handled after they leave the vault.
Source material variability: merchant files, spreadsheets, scripts, and templates may be inconsistent.	Redstamp will review representative examples during production planning and define the agreed Phase 1 merchant patterns before implementation. Significant cleanup or support for additional merchant formats may require a change order.
Website integration limits: the current WordPress/Formidable setup may not expose order data in the exact format needed.	Redstamp will recommend the most practical alternative, which may include scheduled import, manual import, or a simpler copy/paste-assisted intake step.
Card validity and balance checking may remain manual.	Phase 1 will track inventory and allocation inside the vault, but it will not guarantee card activation, balance validation, or merchant-side redemption state unless a reliable merchant-supported validation method is added to scope.
Special merchant workflows: merchants such as Walmart may require manual	Phase 1 will not automate those external systems unless added later. Redstamp will

portal steps or third-party systems outside Progressive's control.	keep the vault focused on supported data, file, and workflow steps.
Operational adoption: the value of the vault depends on Progressive moving digital card inventory and fulfillment tracking into the new system.	Redstamp will include training, handoff documentation, and realistic workflow testing with Progressive staff before launch.

06. Out of Scope

Any requested work not articulated in this agreement is considered out of scope. The following elements are out of scope for this engagement:

- Photography and videography
- Stock photography purchases and expenses
- Support for IE, mobile-specific browsers (eg. Opera), Blackberry
- Support of browsers/devices beyond the latest two versions
- Copywriting
- Animation
- Hosting, plugins, and third-party fees
- Custom illustrations
- Full replacement of the public customer ordering experience.
- Customer accounts, customer order history, customer status views, or customer card retrieval.
- QuickBooks invoice creation, QuickBooks synchronization, or accounting automation.
- Payment processing, Benji Pays changes, or storage of credit card/payment information.
- Direct recipient delivery as a managed service.
- Secure customer delivery portal, expiring customer download links, or customer access logging.
- Automated delivery emails from the vault.
- Direct merchant integrations, merchant API certification, or automatic card issuing from merchant systems.
- Automation of third-party merchant websites, activation portals, or login-based merchant workflows.
- Walmart monthly reconciliation automation.
- Merchant-side card balance checking, activation verification, or redemption validation unless separately scoped.
- Redemption reporting where merchants do not provide the required data.
- Merchant-branded or white-label portals.
- Full physical card warehouse, pick-pack, stickering, or shipping workflow.

- System Bind replacement (Phase 1 keeps System Bind for URL generation and asset hosting; consolidation into the vault stack is assessed post-launch).
- Inventory forecasting, reorder automation, or low-inventory alerts.
- Ongoing maintenance, monitoring, emergency support, operational help desk support, or support beyond the agreed launch support period, unless covered by a separate support agreement or approved T&M request.
- Large-scale manual cleanup of historical inventory files beyond the agreed import preparation.
- Additional merchant formats or file-creation rules beyond the agreed Phase 1 set; execution of the Walmart/Fiserv activation itself; and in-browser display of full card values (sensitive values are accessible only through audited export download).

A separate Support and Maintenance Agreement covering post-launch monitoring, new-merchant onboarding and format changes, and peak-season (November–December) response will be proposed before launch.

07. Project Terms

1) Project Fee. The Client shall pay Redstamp for the performance of the Services. A total of **\$32,000 CAD plus tax**. The Client further agrees to provide any additional amounts for any disbursements or third-party costs incurred on the Client's behalf.

Any additional work required to complete above the project fee, along with the time it will take and the additional cost of completion will be calculated at the agency's hourly rate of \$160 CAD plus tax per hour (the "Agency Rate").

2) Payment Schedule. The project fee is payable according to the following schedule:

- 40% [\$12,800 CAD plus tax] invoiced upon project kick-off; payment terms NET 7.
- 40% [\$12,800 CAD plus tax] upon working V1 delivery for the Client's review; payment terms NET 30.
- 20% [\$6,400 CAD plus tax] upon launch readiness, training, and project completion; payment terms NET 30.
- Additional hours approved by Client - 100% billed at the agency's hourly rate of \$160 CAD plus tax per hour at the end of the month that the hours were incurred (Net 30 Terms).

3) Change Orders. Redstamp's fees are based on the time it will take to complete the Services under normal circumstances. If the Client expands or alters a project's scope,

requires further alterations to a project after sign-off or other factors arise such as multiple revision requests or delays on the Client's part in providing content or instructions that require more hours from Redstamp than are currently anticipated to complete a project, Redstamp will:

- a) advise you when our estimate for that project has been exceeded;
- b) outline the additional work required to complete the project along with the time it will take and the additional cost of completion calculated at the agency's hourly rate of \$160 CAD plus tax per hour (the "Agency Rate");
- c) provide a revised production schedule and estimated completion date; and
- d) ask you to confirm you want Redstamp to complete the additional work.

This SOW is valid for 30 days from the date of creation. This SOW is issued under a Services Agreement between Red Stamp Agency Inc. and Progressive Fundraising Inc. dated February 21, 2024.

08. Approvals

RED STAMP AGENCY INC.

Per: 

Spencer Ririe
Co-Founder
Authorized Signature

PROGRESSIVE FUNDRAISING INC.

Per: 

Doug Beers
President
Authorized Signature

Title	Progressive Fundraising - Card Vault & Fulfillment Tool -...
File name	Progressive_Fundr...OW_-_20260713.pdf
Document ID	cd691dc0632fc16946b91e629fa5847598b220d3
Audit trail date format	MM / DD / YYYY
Status	● Signed

Document History



07 / 14 / 2026
21:03:41 UTC

Sent for signature to Spencer Ririe (spencer@redstamp.com) and Doug Beers (dbeers@progressivefundraising.ca) from pmteam@redstamp.com
IP: 70.67.16.157



07 / 14 / 2026
21:20:19 UTC

Viewed by Spencer Ririe (spencer@redstamp.com)
IP: 207.216.211.55



07 / 14 / 2026
21:20:28 UTC

Signed by Spencer Ririe (spencer@redstamp.com)
IP: 207.216.211.55



07 / 14 / 2026
21:23:35 UTC

Viewed by Doug Beers (dbeers@progressivefundraising.ca)
IP: 207.6.221.7



07 / 14 / 2026
21:37:48 UTC

Signed by Doug Beers (dbeers@progressivefundraising.ca)
IP: 207.6.221.7



COMPLETED

07 / 14 / 2026
21:37:48 UTC

The document has been completed.